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Time Period: November 10-15, 2014 Project No:  1305 

Rain Days/Weather Conditions: Rained 0.1” on Tuesday night.  (Burkesville gauge). 

Personnel on-site:  EcoGro/Ridgewater:  Tony Berry, Tom Cutter, Eric Dawalt, Jon Linder, 
Brad Redmon, & Chad Relinski. 
Stantec:  N/A 

Equipment on-site: Komatsu PC 160 w/ hyd. thumb, PC 360 w/ hyd. thumb, Terex TA27 
articulating dump truck, Bobcat T300 skid steer, Sunbelt JCB pad foot 
compactor. 

Material deliveries to project 
site: 

 N/A 

Work performed this week:  Pulled back ravine banks at a ~2H:1V slope from 90’ LT to 180’ 
LT. 

 Excavated for and built plunge pool and rock spillway in ravine 
from 183’ LT to ~100’ LT.   

o Wet excavated soil was placed in between the temporary 
diversion and the old “rip rap” channel to dewater. 

o The tie-in to existing grade at the downstream end of the 
plunge pool was 569.5’, which extended the rock spillway 
5’ more downstream. 

o Built rock spillway up to ~elevation 575’. 

 Stockpiled rock in ravine for spillway.   

 Flagged out braided channels between Sta. 110+00 to 113+50. 

 Built ravine compacted clay fill up to ~elevation 580’. 
 

Erosion & sediment controls 
installed/maintained: 

 Dewatered and removed rock check dams at downstream end of 
ravine fill before beginning excavation of plunge pool. 

 Constructed plunge pool is serving as a sediment basin. 
 

Work scheduled for next week:  Continue excavating for floodplain and channel upstream of 
Campground Road (113+00 to 116+80) and haul clay to ravine. 

 Finish compacted clay fill and rock spillway in ravine stream 
crossing ~LT Sta. 106+00 to 106+60 up to elevation 581’. 

 Fill sinkhole in ravine with rock up to bedrock step elevation and 
then add a layer of geotextile and compacted clay. 

 Start building confluence bar downstream of bridge. 
 

Work planned for two weeks 
ahead: 

 Construct channel from ~Sta. 110+00 to 113+50. 
 

General Comments:  Aspen Construction, the USACE excavation contractor, improved 
haul roads to, and started excavation of soil at Site #3.   
 

 
Prepared by:  Eric Dawalt, P.E.                                 

 
Date:  11-15-14   
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Pictures from the past week’s construction: 
 

 
 

Excavating for plunge pool at end of rock spillway at Sta. 106+00, ~180 LT (Photograph taken from LT 
bank of ravine). 

 

 
 

Plunge pool excavated at end of rock spillway in ravine (Photograph taken from ~Sta. 106+00, ~180 
LT, looking upstream). 
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Ravine sides were sloped and plunge pool was built at end of rock spillway in ravine.  Rock spillway 
was built up to ~elevation 575’.  Extra rock was temporarily stockpiled at top of constructed section. 

(Photograph taken at approximate same location as previous photograph). 
 

 
 

Delivering rock to spillway in ravine. 
 
 



Weekly Construction Report 
Hatchery Creek Design/Build Project 

 
 

4 
 

 

 
 

Aspen Construction started excavating topsoil from Site #3.  (Photograph was taken from existing 
gravel road at ~Sta. 157+50 looking upstream). 

 
 

 
 

21” Brown trout caught (and released) by EcoGro/Ridgewater Field Superintendent Brad Redmon after 
work in ravine downstream of rock spillway. 


